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ESTIMATE RUN 04/24/2008

ESTIMATE SUMMARY 22:47:53

CONTID: C16420         ESTIMATE NO: 0002 PROG 2005

PCN: 16420-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH50 - WEST OF MORRIS/FORTINO - PHASE 1 PERCENT TIME:

PROJECT NO: SHE 050A-007                  

SH50 - WEST OF MORRIS/FORTINO - PHASE 1

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 04/21/2008 DATE TIME STARTED 03/16/2008

7926 S. Platte Canyon Road DATE LET 01/31/2008 DATE WORK BEGAN 03/16/2008

 DATE AWARDED 02/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 03/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,649,444.62 PARTICIPATING $ $ 590,313.08

AWARD PROJECT AMT: 1,517,520.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,270.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.62

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/23/2008 ??:??:??

5/23/2008 ??:??:??

45.48%

899,257.04

590,313.08

590,313.08

574,042.19

$

$

$

$

750,187.58

0.00

750,187.58

0.00

750,187.58

-20,039.63

0.00

730,147.95

0.00

AMOUNT DUE 730,147.95 574,042.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 574,042.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 16420-BID    ESTIMATE RUN 04/24/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0002 22:47:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 7.000 2.000

EACH 5.000 30.00

6.00000 7.000 42.00

202-00090  
 

0010 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7,499.000 532.000

SY  6,967.000 31,351.50

4.50000 7,499.000 33,745.50

202-00190  
 

0015 REMOVAL OF CURB AND GUTTER 7,533.000 3,990.000

LF  3,543.000 14,172.00

4.00000 7,533.000 30,132.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 7,388.000 2,484.000

SY  4,904.000 34,328.00

7.00000 7,388.000 51,716.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 3,376.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0030 REMOVAL OF GROUND SIGN 19.000 5.000

EACH 13.000 650.00

50.00000 18.000 900.00

202-00810  
 

0035 *SAWING ASPHALT MATERIAL (10 INCH) 8,970.000 8,970.000

LF  0.000 0.00

3.00000 8,970.000 26,910.00

202-05030  
 

0040 UNCLASSIFIED EXCAVATION (SPECIAL) 6,135.000 0.000

CY  4,412.300 216,202.70

49.00000 4,412.300 216,202.70

203-00040  
 

0045 *POTHOLING 54.500 29.500

HOUR 17.000 5,100.00

300.00000 46.500 13,950.00

203-01597  
 

0050 *SWEEPING (WITH PICKUP BROOM) 150.000 36.000

HOUR 62.000 12,400.00

200.00000 98.000 19,600.00

203-01622  
 

0055 STRUCTURE BACKFILL (CLASS 1) 810.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0002 22:47:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 250.000 48.000

LF  40.000 200.00

5.00000 88.000 440.00

208-00002  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

208-00045  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00070  
 

0075 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

0080 EROSION CONTROL SUPERVISOR 14.000 1.000

HOUR 1.000 75.00

75.00000 2.000 150.00

208-00205  
 

0085 AGGREGATE BASE COURSE (CLASS 6) 8,016.000 0.000

TON 5,361.200 85,779.20

16.00000 5,361.200 85,779.20

304-06000  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 850.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-34851  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0105 *CURB AND GUTTER TYPE 2 (SECTION I-M) 7,573.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21011  
 

0110 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,975.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00020  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0002 22:47:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0120 *SIGN PANEL (CLASS I) 149.510 0.000

SF  0.000 0.00

12.00000 0.000 0.00

614-00011  
 

0125 *SIGN PANEL (CLASS II) 105.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00012  
 

0130 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

24.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-01573  
 

0135 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.300 4,500.00

15,000.00000 0.500 7,500.00

625-00000  
 

0140 *MOBILIZATION 1.000 0.250

L S 0.350 47,950.00

137,000.00000 0.600 82,200.00

626-00000  
 

0145 PUBLIC INFORMATION SERVICES 1.000 0.050

L S 0.200 600.00

3,000.00000 0.250 750.00

626-01000  
 

0150 *EPOXY PAVEMENT MARKING 54.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005  
 

0155 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

627-00025  
 

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

261.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,728.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0002 22:47:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 500.000 31.750

HOUR 348.000 7,656.00

22.00000 379.750 8,354.50

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 15.000 2.000

DAY 3.000 165.00

55.00000 5.000 275.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 60.000 5.000

DAY 25.000 11,250.00

450.00000 30.000 13,500.00

630-00012  
 

0185 *UNIFORMED TRAFFIC CONTROL COORDINATION 30.000 5.000

HOUR 19.000 475.00

25.00000 24.000 600.00

630-00015  
 

0190 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

630-80002  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 10.000

EACH 0.500 11.00

22.00000 10.500 231.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 20.000

EACH 4.500 135.00

30.00000 24.500 735.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH -1.000 -35.00

35.00000 3.000 105.00

630-80343  
 

0210 *CONSTRUCTION INFORMATION SIGN 0.000 1.000

EACH -1.000 -175.00

175.00000 0.000 0.00

630-80348  
 

0215 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

630-80355  
 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

630-80358  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0002 22:47:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 29.000 7.500

EACH 7.000 350.00

50.00000 14.500 725.00

630-80364  
 

0235 *TRAFFIC CONE 192.000 96.000

EACH 0.000 0.00

12.00000 96.000 1,152.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0250 F/A ASPHALT PAVEMENT INCENTIVE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0255 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 4,184.120 4,184.12

1.00000 4,184.120 4,184.12

700-70016  
 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0002 22:47:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,159.000 0.000

TON 958.530 88,184.76

92.00000 958.530 88,184.76

403-34841  
 

0305 DRUM CHANNELIZING DEVICE 137.000 0.000

EACH 68.500 2,740.00

40.00000 68.500 2,740.00

630-80360  
 

0310 F/A PAYMENT OF UTC 150,000.000 0.000

F A 21,533.800 21,533.80

1.00000 21,533.800 21,533.80

700-70034  
 

CAT 0200 $590,313.08 718,187.58CURRENT AMT 1,617,444.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00012  
 

0295 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 32,000.00CURRENT AMT 32,000.00 $$

PROJECT TOTAL 590,313.08 $ 750,187.58CURRENT AMT 1,649,444.62 $$


